## PROPOSED POSTPONEMENT DATES SHEET COMN RECTT 2018-19

	Particulars	Approved dates		Proposed postponement	
		From	To	From	To
	Depatch of Advertisement notice to DAVP		15 Apr 19	Completed	
2.	Publishing of advertisement notice in the employment news		13 May 19	Completed	
3.	Online submission start		1 4 84 - 10		
4.	Online submission end		14 May 19	Completed	
5.	Dispatch of detailed instrns & detailment of BOO for centres		21 Jun 19 Last week of	<u>Completed</u> <u>Completed</u>	
6.	Online scrutiny of applications	127.00 10	May 19		
7.	Preparation of lists (Centre, sub centre)	13 Jun 19	30 Jun 19 24 Jun 19	<u>Completed</u> <u>Completed</u>	
8.	Hiring of schools and feeding of data in the portal		05 Jul 19	25 Jul 19	14 Aug 19
10.	Generation of roll number and automatic allotment of exam seats		16 Jul 19	05 Sep 19	06 Sep 19
11	Preparation and issuance of Admit cards by centres		19 Jul 19	11 Sep 19	12 Sep 19
	Collection of Question Papers by rep of recruitment centre	24 Jul 19	25 Jul 19	18 Sep 19	19 Sep 19
13.	1 <sup>st</sup> written test(OMR based)	-	28 Jul 19		22 Sep 19
14.	Deposition of OMR Sheet to Comn Dte, FHQ		31 Jul 19	23 Sep 19	25 Sep 19
	Result publication of 20% qualified candidates		09 Sep 19		31 Oct 19
16.	PST/PET/Documentation	09 Oct 19	24 Oct 19	02 Dec 19	18 Dec 19
17.	Placement of demand for descriptive test papers and calling of candidates	25 Oct 19		20 Dec 19	22 Dec 19
18.	Collection of Descriptive Question Papers by rep of recruitment centre	20 Nov 19	21 Nov 19	29 Jan 20	30 Jan 20
19.	2 <sup>nd</sup> written test (Descriptive)		24 Nov 19		02 Feb 20
	Receiving of Answer Sheets at Comn Dte, FHQ	25 Nov 19	27 Nov 19	03 Feb 20	05 Feb 20
-	Evaluation of Answer Sheets	03 Dec 19	06 Jan 20	10 Feb 20	13 Mar 20
22.	Publication of result		10 Jan 2020		20 Mar 20
23.	Final Medical Exam	30 Jan 20	10 Feb 20	13 Apr 20	24 Apr 20
24.	Deposition of dossiers by the centres at FHQ	13 Feb 20	15 Feb 20	27 Apr 20	28 Apr 20
5.	Review medical examination	20 Mar 20	30 Mar 20	01 Jun 20	12 Jun 20
26.	Detailment of BOO for final compilation of merit list	06 Apr 20	15 Apr 20	15 Jun 20	19 Jun 20
27.	Publication of final result		20 Apr 20		22 Jun 20

Time may be increased/decreased according to the number of answer sheets